
Project: Rutland City US Route 7 (September-October) Peckham Road Corporation

Construction Schedule 1557 State Route 9

(10/10/14 Completion) Start Date: March 31, 2014 Lake George, NY 12845
Completion Date:  October 10, 2014
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Sanitary Sewer Installation 2-Sep 5-Sep

Storm Sewer Installation 2-Sep 12-Sep

Cross Pipe Installation 2-Sep 19-Sep

Southbound Curb Removal 2-Sep 5-Sep

Southbound Sidewalk Installation 2-Sep 12-Sep

Cold Planing (Except Widening Area) 8-Sep 9-Sep

Pipe Trench Subbase/Base 8-Sep 3-Oct

Prep Driveways 10-Sep 19-Sep

Utility Pole Relocation (BY OTHERS) 15-Sep 19-Sep

Granite Curb Installation (Except Widening Area) 15-Sep 26-Sep

Northbound Sidewalk Installation 17-Sep 26-Sep

Leveling Course (Except Widening Area) 22-Sep 24-Sep

Alter Structures 23-Sep 26-Sep

Pave Driveways 25-Sep 3-Oct

West Side Widening (Drainage/Subbase) 6-Oct 13-Oct

Wearing Course (Except Widening Area) 6-Oct 10-Oct

Permanent Pavement Markings 6-Oct 31-Oct

West Side Widening (Curb) 13-Oct 15-Oct

West Side Widening (Base Course) 16-Oct 17-Oct

Permanent Signs 15-Oct 24-Oct

Sidewalk Installation (Widening Section) 13-Oct 17-Oct

Cold Planing (Widening Section) 20-Oct 21-Oct

Shim/Wearing Course on Widened Section) 22-Oct 24-Oct

Topsoil & Seed 20-Oct 24-Oct

Remove Construction Signs/Demobilization 27-Oct 31-Oct
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